














USACE reviewed & a
workplan.
FAA reviewed & approved 88
locations through 7460
permits.
e development or

€| t of State Lands
permits triggered.
MCDD staff coordinating
easement access and access
agreements with prop
owners.

MCDD & SDIC Levee Engineering Assessments Levee Ready|
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Temporary Trail Closure
Trail Closure and Suggested Detour for
Connections

Contact: Joel at 503-281-5675
www.leveereadycolumbia.org

40 Mile Loop Closure & Detour Levee Ready,
COLUMBIA




Columbia levee inspcctions
to affect Marine Drive traffic

Created om Fridag, o7 Jamsary sovs | Written by

Gt

Marine Dri
samples from a series of levees along the Columbia River. A 1.5-mile spur of

will narrow to one lane in February as work crews take soil

the scvnic go-Mile Loop trail in Troutdale b wdy been dosed.
Drillers will dig dovwn between 4o and 6o o the earth, locking for
signs of sediment compaction or unstable £} ceording to Leves Ready

Columbia, the intergovernmental organization that oversees the project.
“Meost people don't recognize (th k b b 4

or even houses on them. or they just look like hills,” explained Leves Ready

Tepresentative Jules Bailey. “They're well disguised, but they work weil.”

Traffic Control Plans & Street Opening Permits

Marine Drive TCP

B mile stretch of Manne Cirve wil ivive lane ciosures

Traffic Control Plans & Street Opening Permits
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Levee Environmental Conditions HAZUS Risk Assessment:

Assessment: » Paid for by FEMA and led by the Oregon
« Final draft being reviewed by working Dept. of Geology and Mineral Industries
group. Comments were due Jan 31. « Data collection nearly complete; on
« Final report will be released in February schedule!
and available on website « Working to confirm flood scenarios

USGS/USACE Columbia River Flood Stage
Future Conditions Study:

Risk Assessment Framework:
e Under review by ‘Risk’ work group
e Procurement to begin next month

o

On-time and on-budget .
Looking out to year 2060 — includes river 5"@ i
profile and sea level change | )
Interested? Learn more at the February 27

2017 Technical Advisory Subcommittee

meeting presentation
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Inventories & Risk Framework Levee Ready|
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Encroachments: SDIC Toe Drains:

« Corps approved the Legacy batch  Draft final product submitted—outfalls are
encroachments in PEN 2! in good shape

¢ MCDD & SDIC encroachment » Final product to be sent to Corps with
study to begin this Spring O&M work plan

USACE PL 84-99 Rehabilitation and Inspection Program Levee Ready
COLUMBIA




* Work plan approved by
Levee Ready
Columbia Project Team

* Nolan Young
representing City of
Fairview

* Governance
background report to
be released in early
summer

COLUMBIA

* 2016 Annual Report
* Producing a video in /

2017 2016 ANNUAL

* Planning for summer \ REPOR

2017

* Marine Dr. closures
— Press release
— Reader boards
— Web
— Social media

» Last Friday: Gresham
Outlook

Communications Subcommittee Update

Columbia i 8 local partnarshp warking o redhce.
e of
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FLOOD PROTECTION FOR THE PORTLAND COMMUNITY

Upcoming Meetings
Technical Advisory Subcommittee Meeting — February 27 at
City of Portland building

Levee Ready Columbia Partners Meeting — April 26 at Metro

www.leveereadycolumbia.org






